
The Wisconsin Department of Transportation (WisDOT) Southeast Region continues progress on rehabilita-
tion of the bridges on Watertown Plank Rd. over Underwood Creek. 
  
April Progress 
Department contractors completed removal and replacement of the west abutment backwall, cleaned and 
painted the top flange of existing bridge girders, replaced bearings at the east abutment, and completed 
forming operations for the new bridge deck.   Placement of concrete bridge deck reinforcement steel is still in 
progress.  
  
Scheduled Work – Construction Impacts 
Contractors will complete placement of reinforcement steel in early May.    The new bridge deck for the west-
bound bridge is scheduled to be poured in mid May, followed by sidewalk, parapets, and railings.  Roadway 
approach pavements will be replaced following bridge construction.  
  
The Oak Leaf Trail will continue to be closed and detoured during overhead operations.   Trail closures are 
posted on Milwaukee County Parks website. 
  

Traffic Control 
Current traffic control, with westbound traffic crossed to the eastbound roadway, will remain in place 
through most of summer.   
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